Rpt-ID: RCPESPRJ Georgia Date: 05/05/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14461-12-000-0 Estimate Number: 0006 Pay Period: 02/01/2014
to 04/30/2014

Contract Location: Time Allowed: 310 Days
SR 292 WEST OF GEORGIA ST AND EXTENDING NORTH OF Elapsed Calender Days: 310 Days
Percent Time: 100.00
District: 5 Area: 04
Contractor:

RICKETSON CONSTRUCTION CO., INC. Date Let: 12/14/2012
822 R.C. DR. Date Awarded: 12/28/2012
Date Contract Executed: 01/24/2013
Date Notice to Proceed: 01/25/2013
DOUGLAS GA 31535-2530 Date Work Began: 09/03/2013
Phone: Date Time Stopped: 11/30/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2013

Surety Co:  AMCO INSURANCE COMPANY. STATE OF IOWA

Current Contract Amount $1,790,463.56 Counties:
Original Contract Amount $1,670,093.38 Toombs
Funds Available $539,960.77
Percent Complete 69.84%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004395 $1,790,463.56 $1,670,093.38 $539,960.77] 69.84% $8,531.34

Chief Engineer
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MO004395

SR 292 - MILLING, PLMX RESF & SHLDR REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,000,402.24
$250,100.55
$1,250,502.79

$1,250,502.79

$1,250,502.79

Prev to Date

$993,577.17

$248,394.28

$1,241,971.45

$0.00 $0.00
$1,241,971.45

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,241,971.45

Total Payable:

This Estimate

$6,825.07
$1,706.27
$8,531.34
$0.00
$8,531.34
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$8,531.34
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Pay Period: 02/01/2014
to 04/30/2014

Project Number M004395

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .920
236947.000 .024
.944 $5,686.73 $223,677.97
MO004395
0010 163-0232 TEMPORARY GRASSING AC 3.000 3.734
0.100 .000
3.734 $.00 $0.37
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 14,551.000 10,309.790
MATL & H LIME 69.530 294.270
10,604.060 $20,460.59 $737,300.29
0065 647-6090 LOOP DETECTOR - EA 4.000 5.000
1000.000 .000
5.000 $.00 $5,000.00
6 FT X40 FT
0070 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 57.000 53.000
60.000 8.000
61.000 $480.00 $3,660.00
0090 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 12.000 12.310
1350.000 .000
12.310 $.00 $16,618.50
0095 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 10.000 8.041
1350.000 .993
9.034 $1,340.55 $12,195.90
0110 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 50.000 235.833
5.000 .000
235.833 $.00 $1,179.17
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Contract ID: B14461-12-000-0 Estimate Number: 0006 Pay Period: 02/01/2014
to 04/30/2014
Project Number M004395
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 294.270
MATL & H LIME 66.050 -294.270
.000 $-19,436.53 $0.00
PAY FACTOR DUE TO SURFACE BLEMMISH DUES TO STRIPING ERROR
Category Amount: $8,531.34 $999,632.20
Project Total Amount: $8,531.34 $1,250,502.79



